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ESTIMATE RUN 06/20/2010

ESTIMATE SUMMARY 20:12:17
CONTID: C17550 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 17550-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 150.0 DAYS TIME ALLOW: 7/9/2010 FIXED COMPLETION DAT
CAPITAL REPLACEMENT OF ITS DEV PERCENT TIME: 88.76 ORIG TIME ALLOW: 6/18/201C FIXED COMPLETION DAT
PROJECT NO: C SW00-792
CAPITAL REPLACEMENT OF ITS DEV
NAME OF ROAD: US160,US24, SH91,SH82, SH62
PROJECT COUNTIES: STATEWIDE VARIOUS SUMMIT
CONTRACTOR:
ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 06/20/2010 DATE TIME STARTED 01/22/2010
P.O. BOX 40034 DATE LET 12/03/2009 DATE WORK BEGAN
DATE AWARDED 12/10/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/21/2010 DATE ACCEPTED
GRAND JUNCTION CO 81504 970 263 7417 DATE NOTICE TO PROCEED 01/22/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,254,201.00 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: S 1,155,693.00 NON-PARTICIPATING 355,183.54 161,403.36
PERCENT COMPLETE: 28.32% TOTAL EARNINGS 355,183.54 161,403.36
FUNDS AVAILABLE: $ 899,017.46 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 355,183.54 161,403.36
TOTAL CLAIMS: $ 0.00 RETATNAGE -9,359.51 -4,626.10
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 345,824.03 156,777.26
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 345,824.03 156,777.26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 156,777.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17550-BID ESTIMATE RUN 06/20/2010
PROJECT: C Sw00-792 ESTIMATE NO: 0004 20:12:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00823 REMOVAL OF DYNAMIC MESSAGE SIGN 7.000 0.000
EACH 3.000 1,650.00
550.00000 3.000 1,650.00
0010 202-01140 REMOVAL OF GUARDRAIL TYPE 4 200.000 150.000
LF 0.000 0.00
6.00000 150.000 900.00
0015 203-01597 POTHOLING 50.000 6.000
HOUR 12.000 978.36
81.53000 18.000 1,467.54
0020 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 49.000 49.000
cYy 0.000 0.00
82.00000 49.000 4,018.00
0025 208-00002 *EROSION LOG (12 INCH) 1,000.000 560.000
LF 0.000 0.00
6.50000 560.000 3,640.00
0030 208-00034 GRAVEL BAG 0.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0035 208-00045 CONCRETE WASHOUT STRUCTURE 7.000 7.000
EACH 0.000 0.00
400.00000 7.000 2,800.00
0040 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 80.000 0.000
HOUR 0.000 0.00
27.00000 0.000 0.00
0045 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0050 210-00815 RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0055 212-00006 *SEEDING (NATIVE) 3.000 0.000
ACRE 0.000 0.00

350.00000 0.000 0.00
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PCN: 17550-BID ESTIMATE RUN 06/20/2010
PROJECT: C SW00-792 ESTIMATE NO: 0004 20:12:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00032 *SOIL CONDITIONING 3.000 0.000
ACRE 0.000 0.00
150.00000 0.000 0.00
0065 213-00002 *MULCHING (WEED FREE HAY) 3.000 0.000
ACRE 0.000 0.00
625.00000 0.000 0.00
0070 213-00061 *MULCH TACKIFIER 600.000 0.000
LB 0.000 0.00
3.00000 0.000 0.00
0075 216-00042 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 100.000 0.000
sY 0.000 0.00
3.00000 0.000 0.00
0080 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 15.000 0.000
sY 0.000 0.00
215.00000 0.000 0.00
0085 503-00042 *DRILLED CAISSON (42 INCH) 109.000 109.000
LF 0.000 0.00
650.00000 109.000 70,850.00
0090 503-00048 *DRILLED CAISSON (48 INCH) 32.000 29.000
LF 0.000 0.00
675.00000 29.000 19,575.00
0095 503-00400 DRILLING AND LOGGING BORES 30.000 30.000
LF 0.000 0.00
100.00000 30.000 3,000.00
0100 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 450.000 412.500
LF 0.000 0.00
16.00000 412.500 6,600.00
0105 606-01340 *END ANCHORAGE TYPE 3D 3.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0110 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,700.00000 4.000 6,800.00
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PCN: 17550-BID ESTIMATE RUN 06/20/2010
PROJECT : C SW00-792 ESTIMATE NO: 0004 20:12:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 2,965.000 1,054.000
LF 1,752.000 36,792.00
21.00000 2,806.000 58,926.00
0120 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 610.000 91.000
LF 150.000 1,125.00
7.50000 241.000 1,807.50
0125 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 350.000 44.000
LF 0.000 0.00
7.75000 44.000 341.00
0130 613-06000 METER POLE 3.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0135 613-07034 PULL BOX (24"X36"X18") 15.000 4.000
EACH 9.000 5,400.00
600.00000 13.000 7,800.00
0140 613-10000 *WIRING 1.000 0.000
L S 0.000 0.00
27,000.00000 0.000 0.00
0145 614-00011 SIGN PANEL (CLASS 1I) 42.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0150 614-00200 STEEL SIGN POST (U-2) 77.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0155 614-10120  VARIABLE MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00
118,000.00000 0.000 0.00
0160 614-10123  VARIABLE MESSAGE SIGN (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0165 614-10125  VARIABLE MESSAGE SIGN (GROUND MOUNTED) 5.000 0.000
EACH 0.000 0.00
96,000.00000 0.000 0.00
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PCN: 17550-BID ESTIMATE RUN 06/20/2010

PROJECT : C SW00-792 ESTIMATE NO: 0004 20:12:17
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT

UNIT PRICE

CAT NO0200 ROADWAY

0170 614-30110 BUTTERFLY STRUCTURE 6.000 0.000
EACH 3.000 57,000.00
19,000.00000 3.000 57,000.00
0175 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 1.000 42,500.00
42,500.00000 1.000 42,500.00
0180 614-86752 FOLD-OVER TOWER (ITS) 1.000 0.000
EACH 0.000 0.00
24,500.00000 0.000 0.00
0185 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 200.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0190 620-00020 SANITARY FACILITY 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
L S 0.500 5,800.00
11,600.00000 1.000 11,600.00
0200 626-00000  *MOBILIZATION 1.000 0.500
L S 0.100 7,200.00
72,000.00000 0.600 43,200.00
0205 630-00000 FLAGGING 260.000 103.000
HOUR 83.000 1,743.00
21.00000 186.000 3,906.00
0210 630-00007 TRAFFIC CONTROL INSPECTION 40.000 0.000
DAY 0.000 0.00
25.00000 0.000 0.00
0215 630-00012 TRAFFIC CONTROL MANAGEMENT 104.000 27.000
DAY 11.000 550.00
50.00000 38.000 1,900.00
0220 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 6.500
EACH 0.000 0.00

20.00000 6.500 130.00
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PCN: 17550-BID ESTIMATE RUN 06/20/2010
PROJECT: C SW00-792 ESTIMATE NO: 0004 20:12:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 6.000
EACH 0.000 0.00
20.00000 6.000 120.00
0230 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
325.00000 0.500 162.50
0235 630-80359 PORTABLE MESSAGE SIGN PANEL 104.000 31.000
DAY 16.000 400.00
25.00000 47.000 1,175.00
0240 630-80360 DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 5.000 25.00
5.00000 5.000 25.00
0245 630-80380 TRAFFIC CONE 200.000 22.500
EACH 0.000 0.00
4.00000 22.500 90.00
0250 630-85041 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 60.000 26.000
DAY 4.000 240.00
60.00000 30.000 1,800.00
0255 700-70010 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0260 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0265 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0270 700-70195 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 20,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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CONTID: C17550
PCN: 17550-BID ESTIMATE RUN 06/20/2010
PROJECT : C SW00-792 ESTIMATE NO: 0004 20:12:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 700-70380  F/A EROSION CONTROL 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,254,201.00$ 161,403.36$  355,183.54
CURRENT AMT $ 1,254,201.00$ 161,403.36$  355,183.54

PROJECT TOTAL



